

DD/A/ODP WEEKLY REPORT

Week of 4-11 November 1977

I. Major Activities During the Past Week:

A. Support to DDS&T

AD-STUDY - Project feasibility study performed by ODP. The first draft of the Requirements Paper for an automated contractor inventory document system was completed. The paper has been reviewed by Mr. [REDACTED]

STATINTL

STATINTL

STATINTL

[REDACTED] of the DDS&T. The Requirements Paper will be discussed with Mr. Zelmer, Associate Deputy Director for Science and Technology. [REDACTED]

B. Support to DDA

IPSLOG - Information Privacy Staff Log. A set of modifications including new GIM Procedures and hard copy reports were made to the Information & Privacy Staff's automated log system. [REDACTED]

STATINTL

C. Support to OGCR

DATMAP - System for accessing, announcing, and cataloging maps. The DATMAP system, excluding the query function, is ready for acceptance testing by the customer. Arrangements have been made with Production Division to provide support to DATMAP upon the completion of acceptance testing. The final design of the query function will be reviewed by the customer on 10 November. The acceptance testing procedures will also be discussed at that time. [REDACTED]

STATINTL

D. Support to OF

1. CONIF - Management of information on Agency contracts and interface problems. The customer is continuing to perform acceptance testing on the system. As of 9 November, approximately 35% of the acceptance test has been completed. [REDACTED]

STATINTL

2. GAS - General Accounting System. We met with OF and Production Division to finalize the requirements and procedures to recover the GAS in case

of a disaster in the ODP tape library. The basic agreement was as follows with the details to be worked out between Production Division and the Tape Library.

- a. We would utilize a combination of on-site (Hdgs.) and off-site [REDACTED] storage facilities. STATINTL
- b. If something happened in the Tape Library, we would recover by running no more than five daily updates. No re-keying required.
- c. If something happened in both Headquarters sites, we could recover by running no more than 20 daily updates. A maximum of 5 days re-keying required. [REDACTED] STATINTL

3. FRS - Financial Resource System. ODP's support of the Agency's FY 79 Congressional Budget Exercise began with the production of worksheets for each Directorate on 7 November as planned. On-line FRS updates by Agency budget officers begin this week and continue through November. Directorate budget summary reports are scheduled for production the last week in November, final budget spread sheet reports for the Office of the Comptroller are scheduled for the first week in December. [REDACTED]

STATINTL

E. Support to OTR

PREVMAIN - A system for preventive maintenance for OTR. The IBM 2741 terminal has been installed [REDACTED] Problems have been encountered in attempts to use the Delta Data and IBM terminals. A meeting with the customer is scheduled for 11 November [REDACTED] to correct the problems. [REDACTED] STATINTL

STATINTL

F. Support to OCR

OCRDIR - Automation of OCR Directories. Customer acceptance testing of the GIM-II software for input and maintenance of the standard directory files is continuing. OCR is expected to complete testing by 10 November. We plan to transfer this software to GIMPROD on 10 and 11 November.

STATINTL

G. Support to OC

RADIO - A program for parameter and performance production of telecommunications systems and program calculation of radio transmission losses. The RADIO HFMUFES program (prediction of operational parameters of high-frequency sky-wave telecommunications systems) has been modified to reduce excessive disk I/O. A two circuit test case that required 52,954 EXCP's now requires 150. The CPU time requirement was reduced from 7 minutes 21 seconds to 51 seconds -- an 88% saving. [REDACTED]

STATINTL

H. Support to OP

PERSIGN - Integrated Personnel Information System. The final requirements review for PERINSUR was held as was an interface requirements review between CENCO and PERSIGN.

The analysts on the CENQUAL project are resolving a requirements problem and preparing schedules for project design.

BATCHGIM-II software is in the final stages of program testing and documentation and will then be turned over to the PERSIGN test team. [REDACTED]

STATINTL

I. Training During the Past Week;

A ten-day course, Intermediate PL/1, was completed by 8 students. [REDACTED]

STATINTL

J. [REDACTED] competed in the Navy Reserve Marathon over the weekend. He completed the 26 mile 305 yard course, finishing 839th out of approximately 3200. Congratulations [REDACTED]. [REDACTED]

STATINTL

STATINTL

STATINTL

II. Problems:

1. The Fitness Report (delinquency tracking) requirements still needs an OP policy decision. Work continues to be held up on the project.

2. Several meetings are necessary for the PERINSUR project (CCS and OP, OF/CD and OP, and PERSIGN and PERINSUR) all of which include ODP analysts. Requirements and fundamental design issues need clarification.

Nothing to report on FOIA.